
EPA Region 5 Records Ctr.

S E C O R

SECOR
INTERNATIONAL
INCORPORATED

303049

www.secor.com
446 Eisenhower Lane North
Lombard, IL 6014H
630-792-1680 TEI
630-792-1691 FAX

May 4, 2007

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

FROM: Mr. Keith Wilcoxson, PM, SECOR International Incorporated

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Ms. Victoria Haines, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Activities conducted in April 2007 consisted of preparation and submittal of the final remedial
design and operation of the jet fuel recovery system in the eastern portion of the South
Alley. The final remedial design consisted of the following documents: the Final Design
(100% Design); the Operation, Maintenance and Monitoring Plan; the Technical
Specifications.; the Construction Quality Assurance Project Plan; and an Amended Health
and Safety Plan. The Final Design included the approved resolutions to the Pre-Final
Design (95% Design) comments. The Final Design for the Remedial Design was approved
in a letter dated April 26, 2007.

The remedial design consists of air sparge (AS) points and soil vapor extraction (SVE) wells
in the western portion of the South Alley along with excavation and associated activities in
the Former Outside Container Storage Area (OSA). The AS and SVE remedial methods are
those selected in the Record of Decision.

The operation and monitoring of the hydrocarbon (JP-4) recovery systems for light non-
aqueous phase liquid (LNAPL) in the South Alley continues. April activities consisted of
monitoring the recovery system operation. There was no measurable product in the three
recovery wells (RW-1, RW-2, and RW-3R) when the recovery wells were gauged on April
27, 2007.

With the approval of the Final Design (100% Design) the requirements for the completion of
deliverables for the Administrative Order on Consent have been fulfilled. This will therefore
be the last monthly progress memo associated with the Remedial Design.
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FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Future project activities anticipated for May 2007 and beyond include:

• Meeting between with all parties (USEPA, I EPA, HS, SECOR) to review the
Remedial Design activities completed and chart the path forward (scheduled for May
14, 2007 at the SECOR Lombard, Illinois office);

• Preparation of a response to comments received regarding the Groundwater
Management Zone application; and

• Operation, maintenance, and monitoring of the South Alley recovery well system and
evaluation of the LNAPL (JP-4) presence and recovery rates will continue.

SAMPLE/TEST DATA SUBMITTALS:

None.

RD SCHEDULE UPDATE: (attach updated schedule as necessary)

The Final Remedial Design (100%) was submitted for review and approval on April 4, 2007
and approved on April 26, 2007.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None.

PERSONNEL CHANGES:

None.
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